

PUBLIC WORKS ENGINEERING DIVISION

Inspection Summary

Permit #:PRPWRW20245367, Public Works Right of Way Permit
Address: 501 NE COLBERN RD, LEES SUMMIT, MO 64086

This work has been inspected and the inspection results noted below. Please call for re-inspection once all corrective actions have been completed. Do not cover any work until approved.

Inspection:	Inspector:	Outcome:	Date:
Site Visit Inspection	Eric Wiggins	Partial	Friday, June 20, 2025

Corrective Action Required

1	Misc	Site visit. Workers were present. All pits that were not being worked on were fenced off. I will continue to monitor.
---	------	---

Corrective Action Required

2	Misc	Site visit. Workers are present. All pits are fenced off and all vehicles are off the road. I will continue to monitor.
---	------	---

Corrective Action Required

3	Misc	Site visit. No workers present. All pits are fenced. I will continue to monitor.
---	------	--

Corrective Action Required

4	Misc	Site visit. Workers are present. Site is being kept clean and pits are covered. All signs are in place warning traffic that utility work is ahead. Some restoration has been started. I will continue to monitor.
---	------	---

Corrective Action Required

5	Misc	Site visit. A crew was doing work and had 2 trucks in the roadway and had the traffic shifted enough that cars were crossing the center line of the road. I did stop and talk to them, they were able to get the trucks off the road. I will continue to monitor site.
---	------	--

Corrective Action Required

6	Misc	Site visit. Work has been stalled for awhile now. I called Jared with K&W for an update. He told me that they have not been able to get locates, and that they have put in several no response tickets in with Mo 1 call. He is going to check again if the locates have been done yet and give me an update.
---	------	---

Corrective Action Required

7	Misc	Site visit. I will be meeting with K&W on Friday June 20th, to discuss what still needs to be done and also we they will be placing vaults. Joe Starlin will also be meeting with us. There
---	------	---

Corrective Action Required

8

Misc

are several open pot holes that need to be filled so the sidewalk can be poured for the Colbern Road project.

I meet with K&W. They will be getting the pot holes filled ASAP to get out of the way for the new sidewalk coming. They will be starting on it tomorrow 6-21-25. I will check back on Monday to see how far they got.

Comments: