



Facility : Lee's Summit Medical Center
Project: Medsurg & Dietary Expansion

DGL Project No: 6406.24.0001

Date: 06/06/2025

ADDENDUM "1" DESIGN COORDINATION

#	Sheet #	Revision Narrative
STRUCTURAL		
1	S120	Added angular dimension to the pedestrian bridge per RFI response.
2	S123A	Added lightweight self-leveling underlayment to the slab.
3	S123B	Added lightweight self-leveling underlayment to the slab.
4	S124B	Added column size callouts per RFI responses.
5	S302	Detail 11: Added for level compound termination at slope.
6	S501	Detail 3: Added information related to the existing column stub up height.
ARCHITECTURAL LIFESAFETY		
1	AC103	Revised per added slopes and door relocation.
ARCHITECTURAL		
1	GI000	Added submittal titles and date for Design Coordination.
2	GI001	Updated sheet index.
4	AE103	Revised per door relocation at Corridor (3-COR7) and Equipment Storage (3-2083)
5	AE123A	Revised dimensions per door relocation at Corridor (3-COR7).
6	AE123B	Revised per door relocation at Equipment Storage (3-2083)
7	AE133A	Revised per relocated doors and added floor slopes.
8	AE133B	Revised per relocated doors and added floor slopes.
9	AE143	Revised per added topping slab, added new elevation tag. Dimensions for topping extents.
10	AE183A	Revised ceiling condition by relocated doors area.
11	AE202	Revised per new added Level 3 - Topping
12	AE203	Revised per new added Level 3 - Topping
13	AE302	Revised per new added Level 3 - Topping
14	AE303	Revised per new added Level 3 - Topping
15	AE312	Revised per new added Level 3 - Topping
16	AE401	Revised per added slopes.
17	AE502	Revised details 1/AE502 & 2/AE502 per slab topping

MECHANICAL

1	MD02-03A	Updated floor plan to show additional demolition of ductwork.
2	MD02-03B	Updated floor plan to show additional demolition of ductwork.
3	M02-03A	Updated ductwork routing and sizing to accommodate for new topping slab. Shifted Smoke Dampers to align with shifted door locations.
4	M02-03B	Updated ductwork routing and sizing to accommodate for new topping slab.
5	M03-03A	Shifted thermostat and pressurization arrow to align with shifted door location in EVS.

ELECTRICAL

1	E02-01	Relocated 'M1ELKB' from Elec Room 1-ME1072 to Elec Room 1-1303.
2	E02-03A	Revised outlet location in EVS to align with shifted door location.
3	E02-03B	Revised plug mold location in Equipment Storage to align with shifted door location.
4	E03-03A	Revised exit signs and switch locations to align with shifted door locations.
5	E03-03B	Revised light switch in Equipment Storage to align with shifted door location.
6	E04-03A	Revised smoke detectors and door holds locations to align with shifted door locations.
7	E05-01	Relocated 'M1ELKB' from Elec Room 1-ME1072 to Elec Room 1-1303.
8	E06-05	Updated the size of ATS-M1EC, M1DPEH3, and associated feeders.

TECHNOLOGY

1	T02-03A	COMM sleeve locations revised to align with shifted door locations.
2	T02-03B	Added Data outlet at Nurse Alcove 3-2086E
3	T03-03B	Added EP Nurse Call device in TLT 3-2068