



SCHWERDT DESIGN GROUP, INC

Architecture

Interiors

Planning

Topeka, Kansas
Oklahoma City, Oklahoma

ARCHITECT'S SUPPLEMENTAL INSTRUCTION NO. 7

DATE: May 17, 2024

PROJECT NO:

235008.00

RE: Siding Color Change

Streets of West Pryor – Lot 13

The Work shall be carried out in accordance with the following supplemental instructions issued in accordance with the Contract Documents without change in Contract Sum or Contract Time. If changes in Contract Sum or Contract Time are required, Contractor shall submit Change Order Request in a timely manner.

ASI No. 7 is part of the contract Bid and Construction Documents and shall govern in the performance of the Work.

DESCRIPTION:

Architectural Items:

Item A1: Change of James Hardie siding color to be Monterey Taupe. See attached Architectural sheet

Item A2: Removal of exterior wire mesh between columns.

END OF ASI- 7

FILEPATH: F:\1_P\Projects\SDG\235008 SOWP Lot 13\05 Drawings - Working\Revit\235008 SOWP Lot 13_V23.rvt
DATE: 5/17/2024 10:38:51 AM
DRAWN BY: Author





schwerdt design group
architecture | interiors | planning
2231 sw wanamaker rd. suite 303
topeka, kansas 66614-4275
phone: 785.273.7540
fax: 785.273.7579

CORE & SHELL BUILDING
STREETS OF WEST PRYOR LOT 13
1020 NW PRYOR ROAD, LEES SUMMIT, MISSOURI

SUBMISSION DATES
12-27-2023
ASI-7 MAY 17TH, 2024

SHEET TITLE
EXTERIOR ELEVATIONS
RENDERED

PROJECT NUMBER
235008

SHEET NUMBER
A-901