

May 15, 2025

Dear Aimee Nassif
Interim Director of Development Services,

I was asked by Grant White to address a letter to you requesting a 12 month extension of PL2023198- Smitty's Oasis- New Outdoor Dining Area. I wish this project was completed by now, but my old business partner passed away and I have had some funding difficulties.

I am planning on finalizing the minor plat and any other needs for this full permit and project within the next 30 days. I hope to begin construction within 60 days.

Again, I apologize for the delay. I do plan on making this addition happen very soon and would appreciate the extension.

Sincerely,

Chris Smith
Smitty's Oasis
816-419-7433