
MCC Longview Automotive Institute 
   PHASING & OCCUPANCY COORDINATION / JULY 7, 2025 / PROJECT NO. 07-1995 

 

 
 
 
 

 

 

A. INTRODUCTIONS 

 

B. UPDATED PHASING AND LOGISTICS 

 

C. PRELIMINARY MILESTONES 

1. Knox Boxes - complete 

2. Fire Sprinkler Flow Testing  

3. Fire Alarm Panel 

4. 3rd Party State of MO Inspections 

a. Elevator 

b. Boiler – called in 6/16. Awaiting confirmation 

5. Fume Extraction Startup – Scheduled for 7/29 

6. Signage – Install 7/23 

 

D. INSPECTIONS 

1. Siemens / Fire Alarm / Fire Strobes 

2. Life Safety Inspections 

a. City of LS 

b. LSFD 

 

E. POST [Temp] OCCUPANCY SCOPE 

1. Composite Metal Panel Install at Link 

2. Hydroseeding 

3. North sidewalk of Bldg B 
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NEW ADDITION CONSTRUCTION

WELDING /
COLLISION

BUILDING B RENOVATION

MCC LONGVIEW AUTOMOTIVE INSTITUTE: 

HIGH LEVEL SCHEDULE REVISIONS BASED ON BUILDING PERMIT DELAY_R3
April 21, 2025
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REVISIONS

KEY PLAN

A B C D E F

1

2

3

4

5 A

B

BID ALT.

���������
DLR GROUP
7290 W 133RD ST, 
OVERLAND PARK, KS 66213
P: (913) 897-7811 F: (402) 330-2749
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DLR GROUP
7290 W 133RD ST, 
OVERLAND PARK, KS 66213
P: (913) 897-7811 F:(402) 330-2749
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DLR GROUP
7290 W 133RD ST, 
OVERLAND PARK, KS 66213
P: (913) 897-7811  F: (402) 330-2749
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TALIAFERRO & BROWNE, INC
1020 E. 8TH ST. 
KANSAS CITY, MO 64106
P: (816) 283-3456

�����
���������	�������
���	���������
���
BRANCHPATTERN
1508 GRAND BOULEVARD
KANSAS CITY, MO 64108
P: (816) 531-2121
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SCALE: 1/16" = 1'-0"

LEVEL 01 PHASING PLAN 
SCALE: 1/16" = 1'-0"

LEVEL 01 PHASING PLAN 

RELEASED FOR
CONSTRUCTION

As Noted on Plans Review

Development Services Department
Lee's Summit, Missouri

07/29/2024
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121' - 0": TRAVEL DISTANCE
FE

MAX TRAVEL = 25' - 11"

MAX TRAVEL TO EGRESS: 139' - 7"

130' - 0": TRAVEL DISTANCE

121' - 0": TRAVEL DISTANCE
FE

MAX TRAVEL = 25' - 11"

MAX TRAVEL TO EGRESS: 139' - 7"
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EXISTING CONDITIONS TO REMAIN PERTAINING
THEY ARE IN COMPLIANCE WITH EMERGENCY
EGRESS REQUIREMENTS.

07/19/24

REVISIONS

13-23128-00

04.30.24

LEVEL 01 -
PHASING PLAN

G2.1
ASI 03

ASI 03 07.17.2024

 PHASE 2B
MAY - AUG 2025

PHASE 3-
COMPLETE

FEBRUARY 2026

TEMPORARY
WALLCOMPRESSOR

EQUIPMENT
PLACEMENT
ONLY

FUME
EXTRACTION

SYSTEM

PHASE 2A
COMPLETE
AUG 2025

TEMPORARY
WALL
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REVISIONS

KEY PLAN

A B C D E F

1

2

3

4

5 A

B

BID ALT.

ARCHITECT

DLR GROUP
7290 W 133RD ST, 
OVERLAND PARK, KS 66213
P: (913) 897-7811 F: (402) 330-2749

STRUCTURAL ENGINEER

DLR GROUP
7290 W 133RD ST, 
OVERLAND PARK, KS 66213
P: (913) 897-7811 F:(402) 330-2749

MEP ENGINEERS

DLR GROUP
7290 W 133RD ST, 
OVERLAND PARK, KS 66213
P: (913) 897-7811  F: (402) 330-2749

CIVIL ENGINEER

TALIAFERRO & BROWNE, INC
1020 E. 8TH ST. 
KANSAS CITY, MO 64106
P: (816) 283-3456

AV/TELECOM/ ACOUSTICS/ 

SECURITY DESIGNER

BRANCHPATTERN
1508 GRAND BOULEVARD
KANSAS CITY, MO 64108
P: (816) 531-2121

6
/2

4
/2

0
2
4

 2
:5

5
:4

7
 P

M

A
u

to
d

e
s
k
 D

o
c
s
:/
/1

3
-2

3
1
2

8
-0

0
 M

C
C

 A
u

to
m

o
ti
v
e

 I
n

s
ti
tu

te
/1

3
-2

3
1

2
8

-0
0

_
M

C
C

 A
u
to

m
o

ti
v
e
 C

e
n

te
r_

A
R

_
2

0
2
2

.r
v
t

13-23128-00

04.30.24

M
C

C
 A

U
T

O
M

O
T

IV
E

 I
N

S
T

IT
U

T
E

100%
CONSTRUCTION
DOCUMENTS

LEVEL 02 -
PHASING PLAN

G2.2

5
0
0
 S

W
 L

O
N

G
V

IE
W

 R
D

.
L
E

E
'S

 S
U

M
M

IT
, 
M

O
, 
6
4
0
8
1

M
E

T
R

O
P

O
L

IT
A

N
 C

O
M

M
U

N
IT

Y
 C

O
L

L
E

G
E

 -
L

O
N

G
V

IE
W

SCALE: 1/16" = 1'-0"

LEVEL 02 PHASING PLAN 
SCALE: 1/16" = 1'-0"

LEVEL 02 PHASING PLAN 

RELEASED FOR
CONSTRUCTION

As Noted on Plans Review

Development Services Department
Lee's Summit, Missouri

07/29/2024

PHASE 2
COMPLETE
AUG 2025

PHASE 1
COMPLETE
AUG 2024

PHASE 3
COMPLETE
FEBRUARY 2026

EXISTING
CONDITIONS
TO REMAIN

TEMPORARY
WALL

NOTE: FOR REFERENCE ONLY
DURING CONSTRUCTION
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EXISTING CONDITIONS TO REMAIN PERTAINING
THEY ARE IN COMPLIANCE WITH EMERGENCY
EGRESS REQUIREMENTS.

07/19/24

REVISIONS

13-23128-00

04.30.24

LEVEL 02 -
PHASING PLAN

G2.2
ASI 03

ASI 03 07.17.2024

TEMPORARY
WALL

ibanerjii
Polygon

ibanerjii
Callout
Max occupant load 49

ibanerjii
Callout
max occupant load signage to be installed at this location


